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1 Reason for Contribution

When compiling the End Of Year Report for REL it became apparent that some Releases have incoherent dates for final Approval.  The purpose of this document is to identify those Releases so that they can be reviewed and if necessary, corrective action can be taken.
2 Summary of Contribution

The full list of Releases that appear to have incoherent dates for final Approval is provided in section 3 below.  There are three cases to consider:
· Releases that have final Approval dates set to (significantly) less than 36 months after Candidate approval.

· Releases that have final Approval dates set before the foreseen end of IOP activities.

· Releases that have no dates defined for final Approval.

Where the dates for some of these Releases in the first category may be correct, it is nevertheless recommendable to review these dates with the IOP group, to ensure that the Approval dates are indeed in line with expected IOP activities.
3 Detailed Proposal

Architecture

Functional Area

Enabler Release

Milestone
Achieved
 Target
 Prev
Initial Target
E0193
Smart Card Web Server 1.2

Work 
W0196
Smartcard Web Server
ARC

Release Approved as Candidate
19/04/2011
01/04/2011
01/04/2011

Start of IOP activities
18/01/2011

EVP approved as Candidate
26/09/2011
30/09/2011
30/09/2011

Test Activities Completion
22/02/2013
30/09/2012
30/09/2012

Release Package Approval
18/11/2012
01/04/2012
01/04/2012
Functional Area

Enabler Release

Milestone
Achieved
 Target
 Prev
Initial Target
Person to Person
E0253
Converged IP Messaging 2.0

Work 
W0257
Converged IP Messaging 2.0
CPM

Release Approved as Candidate
15/05/2013
15/12/2012
15/12/2012

Release Package Approval
15/05/2014
15/12/2013
15/12/2013
E0206
Enhanced Visual Voice Mail Service 1.0

Work 
W0207
Enhanced Visual Voice Mail Service
EVVM

Release Approved as Candidate
07/08/2012
31/07/2012
30/11/2011
30/11/2011

Release Package Approval
31/01/2014
31/12/2011
31/12/2011
E0261
Immersive Social Centre 1.0

Work 
W0265
Immersive Social Centre
ISC

Release Approved as Candidate
14/01/2014
14/01/2014

     (no Approval date set)
E0243
Rich Communication Centre 1.0

Work 
W0243
Rich Communication Centre
RCC

Release Approved as Candidate
31/03/2013
31/03/2013

Release Package Approval
31/03/2014
31/03/2014
E0251
SIP/SIMPLE Based IM Service Definition 2.0

Work 
W0255
SIP/SIMPLE Based IM Service Definition 2.0
IM

Release Approved as Candidate
31/07/2012
15/07/2012
29/05/2012
15/03/2012

Start of IOP activities
16/02/2012

EVP approved as Candidate
28/02/2013
28/02/2013

Test Activities Completion
30/06/2013
30/06/2013

Release Package Approval
28/02/2013
30/11/2012
30/11/2012
E0273
Social Network Web 1.1

Work 
W0277
Social Network Web
SNeW

Release Approved as Candidate
20/12/2013
20/12/2013
    (no Approval date set)
Functional Area

Enabler Release

Milestone
Achieved
 Target
 Prev
Initial Target
Access to content
E0156
Mobile 2D bar codes 1.0

Work 
W0154
Mobile 2D bar codes
CD MC

Release Approved as Candidate
30/11/2010
30/11/2010
31/10/2010
26/06/2009

Start of IOP activities
01/09/2010
01/09/2010
01/09/2010

EVP approved as Candidate
13/03/2012
02/03/2012
13/01/2012
13/10/2011

Test Activities Completion
15/02/2013
01/08/2012
13/10/2012

Release Package Approval
28/02/2013
22/05/2012
30/09/2011
E0249
Mobile Codes Enhancements and APIs 2.0

Work 
W0251
Mobile Codes Enhancement and APIs
CD MC

Release Approved as Candidate
22/03/2013
22/11/2012
22/11/2012

Release Package Approval
15/09/2013
15/09/2013
15/09/2013
E0194
Telcos’ Application Store 1.0

Work 
W0198
Telcos’ Application Store
TAS

Release Approved as Candidate
05/06/2012
01/06/2012
01/02/2012
01/02/2012

Start of IOP activities
30/11/2012
18/07/2012
18/07/2012

EVP approved as Candidate
30/11/2013
18/01/2013
18/01/2013

Test Activities Completion
05/06/2015
18/01/2014
18/01/2014

Release Package Approval
01/06/2013
01/02/2013
01/02/2013
E0269
Unified Cloud Disk 1.0

Work 
W0273
Unified Cloud Disk
UCD

Release Approved as Candidate
24/12/2013
24/12/2013

     (no Approved date set)
Devices
E0216
Delta Record Managed Object 1.0

Work 
W0219
Delta Record Managed Object
DeltaRecMO

Release Approved as Candidate
27/09/2011
31/10/2011
02/06/2011
02/06/2011

Release Package Approval
30/04/2013
16/12/2011
02/07/2011
E0275
Device Apps Network Efficiency 1.0

Work 
W0279
Device Apps Network Efficiency
DANE

Release Approved as Candidate
31/12/2013
31/12/2013

     (no Approved date set)
Functional Area

Enabler Release

Milestone
Achieved
 Target
 Prev
Initial Target
E0196
DM Gateway Management Object  1.0

Work 
W0200
DM Gateway Management Object
GwMO

Release Approved as Candidate
06/03/2012
19/12/2011
02/09/2011
15/04/2011

Release Package Approval
19/06/2013
15/10/2011
15/10/2011
E0268
DM Gateway MO 1.1

Work 
W0272
DM Gateway MO 1.1
GwMO

Release Approved as Candidate
15/10/2013
15/10/2013

Release Package Approval
15/10/2014
15/10/2014
E0202
DMDiagnostic Monitoring 1.2

Work 
W0204
Diagnostics & Monitoring
Diag

Release Approved as Candidate
09/10/2012
01/06/2012
01/03/2012
01/09/2011

Release Package Approval
30/09/2013
01/06/2012
01/06/2012
E0209
List of supported Management Objects 1.0

Work 
W0211
List of supported Mos
ListMO

Release Approved as Candidate
11/05/2011
01/07/2011
01/07/2011

Start of IOP activities
29/03/2011

EVP approved as Candidate
15/12/2012
31/12/2011
31/12/2011

Test Activities Completion
31/12/2012
30/06/2012
30/06/2012

Release Package Approval
01/01/2013
01/10/2011
01/10/2011
E0274
Management Policy MO 1.0

Work 
W0278
Management Policy MO
MgmtPolicyMO

Release Approved as Candidate
01/05/2014
01/05/2014

      (no Approved date set)
E0197
Software Component Management Object

Work 
W0201
Software Component Management Object
SCOMO

Release Approved as Candidate
22/11/2011
15/11/2011
30/08/2011
15/04/2011

Start of IOP activities
27/09/2011

Release Package Approval
15/05/2013
15/12/2011
15/12/2011

E0205
Virtualisation Management Object 1.0

Work 
W0250
Virtualisation Management Object
VirMO

Release Approved as Candidate
01/05/2013
01/03/2013
01/01/2013

Release Package Approval
01/03/2014
01/01/2014
01/01/2014
Functional Area

Enabler Release

Milestone
Achieved
 Target
 Prev
Initial Target
Service Customization
E0214
Converged Address Book 1.1

Work 
W0217
Converged Address Book 1.1
CAB

Release Approved as Candidate
04/09/2012
01/08/2012
28/02/2012
28/02/2012

Release Package Approval
01/09/2014
01/09/2012
E0191
Dynamic Navigation 1.0

Work 
W0247
Dynamic Navigation
LOC

Release Approved as Candidate
11/12/2012
05/10/2012
15/07/2012
15/07/2012

Release Package Approval
15/12/2013
15/03/2013
15/03/2013
E0221
LPP Extensions 1.1

Work 
W0254
LPP Extensions 1.1
LOC

Release Approved as Candidate
11/12/2012
15/12/2012
15/12/2012

Start of IOP activities
29/06/2012
29/06/2012

EVP approved as Candidate
28/09/2012
28/09/2012

Test Activities Completion
28/12/2012
28/12/2012

Release Package Approval
01/05/2013
01/05/2013
E0267
LPP Extensions 2.0

Work 
W0271
LPP Extensions 2.0
LOC

Release Approved as Candidate
01/05/2014
01/05/2014

     (no Approved date set)

E0248
Mobile Location Service 1.3

Work 
W0248
MLS Evolution
LOC

Release Approved as Candidate
29/05/2012
31/05/2012
31/05/2012

Release Package Approval
31/05/2013
31/05/2013
E0213
Secure User Plane Location 2.1

Work 
W0253
Secure User Plane Location
LOC

Release Approved as Candidate
22/01/2013
30/11/2012

Start of IOP activities
15/12/2012
29/06/2012
29/06/2012

EVP approved as Candidate
30/06/2013
28/12/2012
28/12/2012

Test Activities Completion
31/12/2013
28/02/2013
28/02/2013

Release Package Approval
30/11/2013

Functional Area

Enabler Release

Milestone
Achieved
 Target
 Prev
Initial Target
E0175
Secure User Plane Location 3.0

Work 
W0183
Secure User Plane Location
LOC
    Release Approved as Candidate
20/09/2011
31/08/2011
27/10/2010
27/10/2010

Start of IOP activities
07/09/2011

EVP approved as Candidate
31/12/2012
29/06/2012
29/06/2012

Test Activities Completion
31/05/2013
28/06/2013
28/06/2013

Release Package Approval
31/08/2013
31/08/2012
10/01/2012

E0211
Simplified CAB 1.0

Work 
W0214
CAB architecture simplification with new market requirements
S-CAB

Release Approved as Candidate
04/09/2012
30/08/2012
31/03/2012
31/03/2012

Release Package Approval
01/09/2013
01/09/2013
E0220
XML Document Management 2.2

Work 
W0222
XML Document Management
XDM

Release Approved as Candidate
07/08/2012
30/08/2012
30/08/2012

Release Package Approval
01/10/2013
01/10/2013
Service Access Interface
E0210
APIs for Rich Communications 1.0

Work 
W0213
APIs for Rich Communications
REST-NetAPI

Release Approved as Candidate
08/05/2012
10/05/2012
24/02/2012
30/07/2011

Release Package Approval
10/12/2013
31/07/2013
30/07/2012
E0219
Authorization Framework for Network APIs 1.0

Work 
W0221
Authorization Framework for Network APIs
ARC

Release Approved as Candidate
27/03/2012
24/02/2012
30/10/2011
30/10/2011

Start of IOP activities
18/04/2012
18/09/2012
17/07/2012
17/07/2012

EVP approved as Candidate
19/06/2013
16/11/2012
16/11/2012

Test Activities Completion
19/06/2014
16/11/2013
16/11/2013

Release Package Approval
18/02/2014
27/09/2013
30/01/2012
E0212
Converged Address Book APIs 1.0

Work 
W0215
Converged Address Book APIs
REST-NetAPI

Release Approved as Candidate
03/07/2012
12/06/2012
24/03/2012
30/09/2011

Release Package Approval
30/03/2013
01/08/2012
01/08/2012

Functional Area

Enabler Release

Milestone
Achieved
 Target
 Prev
Initial Target
E0201
Device Management client Side API Framework 1.0

Work 
W0205
Device Management Client Side API Framework
DMClientAPIFw

Release Approved as Candidate
04/10/2011
30/10/2011
15/09/2011
15/06/2011

Release Package Approval
30/04/2013
15/03/2012
15/12/2011
E0229
OneAPI Profile of RESTful Network APIs 3.0

Work 
W0229
OneAPI Profile of RESTful Network APIs
REST-NetAPI

Release Approved as Candidate
27/03/2012
24/02/2012
01/10/2011
01/10/2011

Release Package Approval
30/07/2013
01/01/2012
01/01/2012
E0217
Open Connection Manager API 1.0

Work 
W0218
Open Connection Manager API
OpenCMAPI

Release Approved as Candidate
19/06/2012
24/04/2012
24/02/2012
30/09/2011

Start of IOP activities
11/07/2012
17/07/2012
17/07/2012

EVP approved as Candidate
17/01/2013
17/01/2013

Test Activities Completion
17/01/2014
17/01/2014

Release Package Approval
30/06/2013
11/12/2012
09/01/2012
E0263
Open Connection Manager API 1.1

Work 
W0267
Open Connection Manager API 1.1
OpenCMAPI

Release Approved as Candidate
30/06/2013
18/04/2013
18/04/2013

Release Package Approval
30/01/2014
30/01/2014
E0199
RESTful binding for OMA Push Access Protocol 1.0

Work 
W0202
RESTful binding for OMA Push Access Protocol
PUSH

Release Approved as Candidate
12/07/2011
31/07/2011
15/03/2011
01/12/2010

Start of IOP activities
29/06/2011
29/06/2011
29/06/2011

EVP approved as Candidate
23/11/2012
21/09/2012
29/12/2011

Test Activities Completion
21/09/2013
13/07/2013
29/06/2012

Release Package Approval
13/09/2013
12/01/2013
01/06/2011
E0233
RESTful Network API for Address Book1.0

Work 
W0233
RESTful Network API for Address Book
REST-NetAPI

Release Approved as Candidate
07/02/2012
24/02/2012
01/10/2011
01/10/2011

Release Package Approval
30/07/2013
01/01/2012
01/01/2012

Functional Area

Enabler Release

Milestone
Achieved
 Target
 Prev
Initial Target
E0237
RESTful Network API for Audio Call 1.0

Work 
W0237
RESTful Network API for Audio Call
REST-NetAPI

Release Approved as Candidate
27/03/2012
24/02/2012
01/10/2011
01/10/2011

Start of IOP activities
27/09/2011

Release Package Approval
30/07/2013
01/01/2012
01/01/2012
E0238
RESTful Network API for Call Notification 1.0

Work 
W0238
RESTful Network API for Call Notification
REST-NetAPI

Release Approved as Candidate
27/03/2012
24/02/2012
01/10/2011
01/10/2011

Start of IOP activities
27/09/2011

Release Package Approval
30/07/2013
01/01/2012
01/01/2012
E0258
RESTful Network API for Capability Discovery V1.0

Work 
W0262
RESTful Network API for Capability Discovery
REST-NetAPI

Release Approved as Candidate
11/12/2012
12/12/2012

Release Package Approval
01/12/2013
E0227
RESTful Network API for Chat 1.0

Work 
W0227
RESTful Network API for Chat
REST-NetAPI

Release Approved as Candidate
09/05/2012
10/05/2012
24/02/2012
01/10/2011

Release Package Approval
14/12/2013
07/12/2012
01/01/2012
E0224
RESTful Network API for FileTransfer 1.0

Work 
W0224
RESTful Network API for FileTransfer
REST-NetAPI

Release Approved as Candidate
17/04/2012
24/02/2012
01/10/2011
01/10/2011

Release Package Approval
30/07/2013
01/01/2012
01/01/2012
E0240
RESTful Network API for Image Share 1.0

Work 
W0240
RESTful Network API for Image Share
REST-NetAPI

Release Approved as Candidate
10/04/2012
24/02/2012
01/10/2011
01/10/2011

Release Package Approval
30/07/2013
01/01/2012
01/01/2012
E0234
RESTful Network API for Messaging 1.0

Work 
W0234
RESTful Network API for Messaging
REST-NetAPI

Release Approved as Candidate
31/01/2012
24/02/2012
01/10/2011
01/10/2011

Release Package Approval
30/07/2013
01/01/2012
01/01/2012

Functional Area

Enabler Release

Milestone
Achieved
 Target
 Prev
Initial Target
E0226
RESTful Network API for Notification Channel 1.0

Work 
W0226
RESTful Network API for Notification Channel
REST-NetAPI

Release Approved as Candidate
17/01/2012
24/02/2012
01/10/2011
01/10/2011

Start of IOP activities
27/09/2011

Release Package Approval
30/07/2013
01/01/2012
01/01/2012
E0235
RESTful Network API for Payment 1.0

Work 
W0235
RESTful Network API for Payment
REST-NetAPI

Release Approved as Candidate
14/02/2012
24/02/2012
01/10/2011
01/10/2011

Release Package Approval
30/07/2013
01/01/2012
01/01/2012
E0225
RESTful Network API for Presence 1.0

Work 
W0225
RESTful Network API for Presence
REST-NetAPI

Release Approved as Candidate
13/03/2012
24/02/2012
01/10/2011
01/10/2011

Release Package Approval
30/07/2013
01/01/2012
01/01/2012
E0272
RESTful Network API for QualityOfService 1.0

Work 
W0276
RESTful Network API for QualityOfService
REST QoS

Consistency/Closure Review Start
14/06/2013
14/06/2013

Release Approved as Candidate
27/09/2013
27/09/2013
E0228
RESTful Network API for Short Messaging 1.0

Work 
W0228
RESTful Network API for Short Messaging
REST-NetAPI

Release Package Approval
30/07/2013
01/01/2012
01/01/2012

      (no Approved date set)
E0241
RESTful Network API for Terminal Location 1.0

Work 
W0241
RESTful Network API for Terminal Location
REST-NetAPI

Release Approved as Candidate
07/02/2012
24/02/2012
01/10/2011
01/10/2011

Start of IOP activities
27/09/2011

Release Package Approval
30/07/2013
01/01/2012
01/01/2012
E0239
RESTful Network API for Terminal Status 1.0

Work 
W0239
RESTful Network API for Terminal Status
REST-NetAPI

Release Approved as Candidate
17/01/2012
24/02/2012
01/10/2011
01/10/2011

Start of IOP activities
27/09/2011

Release Package Approval
30/07/2013
01/01/2012
01/01/2012

Functional Area

Enabler Release

Milestone
Achieved
 Target
 Prev
Initial Target
E0232
RESTful Network API for Third Party Call 1.0

Work 
W0232
RESTful Network API for Third Party Call
REST-NetAPI

Release Approved as Candidate
27/03/2012
24/02/2012
01/10/2011
01/10/2011

Start of IOP activities
27/09/2011

Release Package Approval
30/07/2013
01/01/2012
01/01/2012
E0242
RESTful Network API for Video Share 1.0

Work 
W0242
RESTful Network API for Video Share
REST-NetAPI

Release Approved as Candidate
10/04/2012
24/02/2012
01/10/2011
01/10/2011

Release Package Approval
30/07/2013
01/01/2012
01/01/2012
E0236
RESTful Network API to Device Capabilities 1.0

Work 
W0236
RESTful Network API to Device Capabilities
REST-NetAPI

Release Approved as Candidate
20/12/2011
24/02/2012
01/10/2011
01/10/2011

Start of IOP activities
27/09/2011

Release Package Approval
30/07/2013
01/01/2012
01/01/2012
E0262
Small Cells Capabilities Exposure 1.0

Work 
W0266
Small Cells Capabilities Exposure
SmaC

Consistency/Closure Review Start
05/02/2013
18/01/2013
18/01/2013

Release Approved as Candidate
31/01/2013
31/01/2013

     (no Approved date  set)
E0207
Web Runtime API 1.0

Work 
W0210
Web Runtime API
WRAPI

Release Approved as Candidate
08/05/2012
09/05/2012
09/01/2012
09/01/2012

Start of IOP activities
18/09/2012
09/07/2012
09/07/2012

EVP approved as Candidate
09/07/2013
09/07/2013

Test Activities Completion
09/07/2014
09/07/2014

Release Package Approval
09/07/2014
09/05/2013
09/01/2013
E0259
Always Online Infrastructure 1.0

Work 
W0263
Always Online Infrastructure
AOI

Release Approved as Candidate
16/12/2013
16/12/2013

     (no Approved date set)
Functional Area

Enabler Release

Milestone
Achieved
 Target
 Prev
Initial Target
E0264
RCSe Deployment Suite

Work 
W0268
RCSe Deployment Suite
IOP

Detailed Specification Development Start
27/06/2012
09/07/2012
09/07/2012

Consistency/Closure Review Start
30/11/2012
30/11/2012

Release Approved as Candidate
31/12/2012
31/12/2012

EVP approved as Candidate
31/12/2012
31/12/2012

Test Activities Completion
31/12/2013
31/12/2013

      (no Approved date set)
4 
Release Package Approval
31/12/2013
31/12/2013Intellectual Property Rights
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5 Recommendation

REL is asked to review the Approval dates for the Releases listed under section 3 with IOP and take corrective action where necessary.
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