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1 General Description

This activity is focused on the deployment, integration and life cycle management (including O&M) aspects of the operator and service provider environment that support the development, deployment or access of services
2 Current Status

2.1 Status for Enabler
 Release <EnabRelName>
 in <FuncArea>
 Area

Work Progress on Key Stages

	Requirements
	Status: The RD was submitted to TP (see OMA-TP-2005-0816) for approval as candidate. The RD was approved on the 14th June.

External Coordination: Possible candidates are TMF, ITU-T

<add any comments>


	Architecture
	Status: OSPE architecture document is in early stages of development and informal review is expected in January 2006.
Source Technologies: TBD

	Specification Creation
	Status: Not started

<add any comments>


	Testing
	Status: Not started
Testing Considerations: TBD

<add any comments>



Table 1 - Work Progress for Enabler Release

OMA dependencies on unapproved standards or specification:

	Organization

	Area (WG)

	Specification
/Enabler
	Expected Approval


	
	
	
	

	
	
	
	

	
	
	
	


Table 2 – Dependencies on Unapproved Specifications

3 Documents

3.1 Docs for Enabler
 Release <EnabRelName>
 in <FuncArea>
 Area

	Document Storage Location
	REQ document repository

	Requirements Document
	OMA Service Provider Environment Requirements (OMA-RD-OSPE-V1-20050614-C)

	Architecture Document
	OMA Service Provider Environment Architecture (OMA-AD-OSPE-V1_0_6-20051025-D)

	Specifications
	TBD
 

	Support files (XML/DTD/etc)
	TBD

	ERELD
	TBD


	Test reports
	TBD

	Review Reports
	TBD


Table 3 – Information on Documents

4 Schedule and Planning Information

	Milestone
	Achieved Date
	Current Plan

	Previous Plan


	WID

	WID Approval

	13 Nov 2003
	13 Nov 2003
	13 Nov 2003 


	WID Completion

	13 Nov 2003
	24 Oct 2003
	24 Oct 2003

	Enabler Release <EnabRelName>
 in <FuncArea>
 Area (repeat this and following lines for each release)

	Requirement Doc Work Started (w/Req WG)
	7 Jan 2004
	7 Jan 2004
	(date)

	Requirement Doc Review Started

	28th April 2005
	April 2005
	July 2004

	Requirement Doc Review Completed

	26th May 2005
	June2005
	Sep 2004

	Requirement Doc Approved by TP
	14th June 2005
	14th June 2005
	

	Architecture Doc Work Started (Arch WG)
	11th Aug 2005
	11th Aug 2005 
	(date)

	Architecture Doc Review Started

	(date)
	Feb 2006
	(date)

	Architecture Doc Review Completed

	(date)
	April 2006
	(date)

	Detailed Specification Development Started
	(date)
	April 2006
	(date)

	Consistency Review Started

	(date)
	Aug 2006
	(date)

	Consistency Review Completed

	(date)
	Sep 2006 (date)
	(date)

	Enabler Package Approved as Candidate by TP

	(date)
	Sep 2006
	(date)

	Test Planning Completed

	(date)
	Sep 2006
	(date)

	Test Specifications Completed

	(date)
	Dec 2006
	(date)

	Test Activities Completed

	(date)
	Dec 2006
	(date)

	Enabler Package Approved by Technical Plenary

	(date)
	Dec 2006
	(date)


Table 4 – Schedule Information

	First Rescheduled Milestone

	Reason for Revised Planning

	Corrective Actions


	Enabler Release <EnabRelName>
 in <FuncArea>
 Area (repeat this and following lines for each release)

	
	
	


Table 5 – Detailed Information on Rescheduled Milestones
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