Doc# OMA-WISPR-0089-Architecture-V2_0_0-20050202-I.doc[image: image1.jpg]"sOMaQa

Open Mobile Alliance




Work Item Status and Planning Report

Doc# OMA-WISPR-0089-Architecture-V2_0_0-20050202-I.doc
Work Item Status and Planning Report



Work Item Status and Planning Report

	Title:
	Report on Architecture Specification Development
	 FORMCHECKBOX 
 OMA Confidential

	WID Document:
	OMA-WID_0089-ArchSpecDev-V1_0-20040206-A

	Report Date:
	2 February 2005 

	Reporting Group:
	OMA Architecture WG

	Contact Person:
	John-Luc Bakker, Telcordia Technologies, jbakker@telcordia.com


1 General Description

The rationale for this work item is to specify the environment in which OMA enablers are used to create, deploy, and maintain services. The specification will describe how the architectures from different OMA working groups and also external organizations can be re-used and combined to minimize the “silos” in the OMA Enablers, and how all the pieces of the OMA architecture will fit together, and fit with external architectures where applicable. 

2 Current Status

2.1 Status for Enabler Release <N/A> in <Architecture> Area

Work Progress on Key Stages

	Requirements
	Status: Approved.

Done under WI 30. Requirements from WI 8 will also be taken into account in specification development. 

External Coordination: All OMA working groups

	Architecture
	Status: Approved.

Source Technologies: Any OMA specified technology and those external technologies on which it depends, as applicable. Analysis of relevant technologies has been performed under GOAL work item (WI88).  

	Specification Creation
	Status: N/A.
Specification Dependencies: 

Interfaces for Common Functions (OMA-TP-2003-0429R01-WID_Common_Functions) (WI 62)

GOAL continuation (WI 0088)

IMS WI (WI 76)

MWS (OMA-TP-2002-0043_OMA-REQ-2002-0109-Web-Sevs.pdf) (WI 5) 

Identity Management Framework (OMA-TP-2003-0280) (WI 49)

Architecture Requirements (OMA-TP-2003-073R1 Requirements on OMA Architecture and Architecture Framework) (WI 30)

OSPE (WI 75)

Privacy for mobile service (OMA-TP-2002-0103_REQ-2002-0139r1 Privacy for Mobile services.doc) (WI 8)

OMA Working Groups:

OMA Architecture Group

OMA Requirements Group 

OMA Security WG

OMA Mobile Web Services

OMA IOP group 

Potentially all technical OMA groups due to architectural impact.

External organizations (primarily, but not exclusively):

3GPP 

3GPP 2

W3C

OASIS

IETF

Liberty Alliance

WS-I

The Open Group

	Testing
	Status: N/A


Table 1 - Work Progress for Enabler Release

OMA dependencies on unapproved standards or specification:

	Organization
	Area (WG)
	Specification/Enabler
	Expected Approval

	N/A
	N/A
	N/A
	N/A


Table 2 – Dependencies on Unapproved Specifications

3 Documents

3.1 Docs for Enabler Release <N/A> in <Architecture> Area

	Document Storage Location
	Permanent document section, ARC

	Requirements Document
	OMA-RD_Architecture-V1_0-20031021-A

	Architecture Document
	OMA-Service-Environment-V1_0-20040907-A

	Specifications
	N/A

	Support files (XML/DTD/etc)
	OMA-WP-OSE-Migration-and-Rollout-Plan-V1_0_0-20041117-A

	ERELD
	N/A

	Test reports
	N/A

	Review Reports
	N/A


Table 3 – Information on Documents

3.2 Docs for Enabler Release <N/A> 2.0 in <Architecture> Area

	Document Storage Location
	Permanent document section, ARC

	Requirements Document
	TBD

	Architecture Document
	TBD

	Specifications
	N/A

	Support files (XML/DTD/etc)
	TBD

	ERELD
	N/A

	Test reports
	N/A

	Review Reports
	N/A


Table 4 – Information on Documents

4 Schedule and Planning Information

	Milestone
	Achieved Date
	Current Plan
	Previous Plan

	WID

	WID Approval
	February 2004
	February 2004
	February 2004

	WID Completion
	November 2004
	November 2004
	May 2004

	Enabler Release <N/A> in <Architecture> Area (repeat this and following lines for each release)

	Requirement Doc Work Started (w/Req WG)
	Completed under WI 30
	Completed under WI 30
	Completed under WI 30

	Requirement Doc Review Started
	Completed under WI 30
	Completed under WI 30
	Completed under WI 30

	Requirement Doc Review Completed
	Completed under WI 30
	Completed under WI 30
	Completed under WI 30

	Requirement Doc Approved by TP
	Approved WI 30
	Approved WI 30
	Approved WI 30

	Architecture Doc Work Started (w/Arch WG)
	March 2003 (under WI 29)
	March 2003 (under WI 29)
	March 2003 (under WI 29)

	Architecture Doc Review Started
	August 2004
	August 2004
	August 2004

	Architecture Doc Review Completed
	September 2004
	September 2004
	September 2004

	Detailed Specification Development Started
	N/A
	N/A
	N/A

	Consistency Review Started
	N/A
	N/A
	N/A

	Consistency Review Completed
	N/A
	N/A
	N/A

	Enabler Package Approved as Candidate by TP
	N/A
	N/A
	N/A

	Test Planning Completed
	N/A
	N/A
	N/A

	Test Specifications Completed
	N/A
	N/A
	N/A

	Test Activities Completed
	N/A
	N/A
	N/A

	Enabler Package Approved by Technical Plenary
	N/A
	N/A
	N/A

	Enabler Release <N/A> 2.0 in <Architecture> Area (repeat this and following lines for each release)

	Requirement Doc Work Started (w/Req WG)
	TBD
	TBD
	TBD

	Requirement Doc Review Started
	TBD
	TBD
	TBD

	Requirement Doc Review Completed
	TBD
	TBD
	TBD

	Requirement Doc Approved by TP
	TBD
	TBD
	TBD

	Architecture Doc Work Started (w/Arch WG)
	TBD
	TBD
	TBD

	Architecture Doc Review Started
	TBD
	TBD
	TBD

	Architecture Doc Review Completed
	TBD
	TBD
	TBD

	Detailed Specification Development Started
	N/A
	N/A
	N/A

	Consistency Review Started
	N/A
	N/A
	N/A

	Consistency Review Completed
	N/A
	N/A
	N/A

	Enabler Package Approved as Candidate by TP
	N/A
	N/A
	N/A

	Test Planning Completed
	N/A
	N/A
	N/A

	Test Specifications Completed
	N/A
	N/A
	N/A

	Test Activities Completed
	N/A
	N/A
	N/A

	Enabler Package Approved by Technical Plenary
	N/A
	N/A
	N/A


Table 5 – Schedule Information

	First Rescheduled Milestone
	Reason for Revised Planning
	Corrective Actions

	Enabler Release <N/A> in <Architecture> Area (repeat this and following lines for each release)

	N/A
	N/A
	N/A

	Enabler Release <N/A> 2.0 in <Architecture> Area (repeat this and following lines for each release)

	N/A
	N/A
	N/A


Table 6 – Detailed Information on Rescheduled Milestones
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