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1 General Description

The goal of the proposed work item is to define an end-to-end framework for mobile broadcast. As a start we need to come up with a set of possible mobile broadcast services, which describe the boundary of the technical work. It has been identified that mobile broadcast may involve a broad set of stakeholders from various industries and new business links between them. Therefore, the framework must accommodate the interests of the involved stakeholders. Furthermore, in order to avoid excessive investments, the existing infrastructure must be taken into account.

Based on this framework the implications on service provisioning, network infrastructure, and terminals must be identified. The group must compile the set of necessary enablers for mobile broadcast, including but not limited to service discovery, charging and content protection. These enablers must be bearer independent in order to be useful for a diverse and heterogeneous infrastructure. The specifications must ensure the interoperability of various components.

The proposed work will involve several groups in OMA and also require development of new service enablers. Therefore, from an organisational perspective it seems essential that a single group is given the responsibility for coordinating the work across OMA. Since the integration requires very different aspects, groups specialised on certain topics, e.g. on charging or DRM, should get involved by being asked to jointly resolve certain identified problems. Not only groups within OMA must be taken into account, considerable work is already on its way in other groups outside OMA, such as IETF, 3GPP, and DVB. For groups existing outside OMA liaison statements should be formulated.

2 Current Status

2.1 Status for Enabler
 Release BCAST 1.0
 in n/a
 Area

Work Progress on Key Stages

	Requirements
	Status: Candidate

External Coordination: 3GPP, 3GPP2, DVB 


	Architecture
	Status: Formal Review comments resolved, updating BCAST AD

Source Technologies: -

	Specification Creation
	Status: drafts being worked



	Testing
	Status: not started

Testing Considerations: - 



Table 1 - Work Progress for Enabler Release

OMA dependencies on unapproved standards or specification:

	Organization

	Area (WG)

	Specification
/Enabler
	Expected Approval


	OMA
	BAC-DLDRM
	OMA-TS-DRM-XBS
	n/a

	3GPP SA3
	Secure Channel
	TS 3310
	June 2006

	
	
	
	


Table 2 – Dependencies on Unapproved Specifications

3 Documents

3.1 Docs for Enabler
 Release BCAST 1.0
 in n/a
 Area

	Document Storage Location
	OMA TP Permanent Document area (for WID and WISPR of WI-0093)

BAC-BCAST document areas for others

BAC-DLDRM Permanent Document area for OMA-TS-DRM-XBS

	Requirements Document
	OMA-RD-BCAST-V1_0-20050824-C

	Architecture Document
	OMA-AD_BCAST-V1_0_1-20050505-D

	Specifications
	OMA-TS-BCAST_Services-V1_0-20051121-D 
 

OMA-TS-BCAST_ServiceGuide-V1_0_0-20051129-D

OMA-TS-BCAST-Distribution-V1_0_0-20051208-D

OMA-TS-BCAST_SvcCntProtection-V1_0-20051206-D

OMA-TS-BCAST_MBMS_Adaptation-V1_0-20051121-D

OMA-TS-BCAST_DVB_Adaptation-V1_0_0-20050117-D

OMA-TS-BCAST_BCMCS_Adaptation-V1_0_0-20051205-D

OMA-TS-DRM-XBS-V1_0-20051006-D

OMA-ETR-BCAST-V1_0_0-20051213-D

	Support files (XML/DTD/etc)
	-

	ERELD
	- 


	Test reports
	-

	Review Reports
	-


Table 3 – Information on Documents

4 Schedule and Planning Information

	Milestone
	Achieved Date
	Current Plan

	Previous Plan


	WID

	WID Approval

	30 Mar 2004
	-
	-

	WID Completion

	-
	15 Apr 2006
	15 Apr 2006

	Enabler Release BCAST 1.0
 in n/a
 Area (repeat this and following lines for each release)

	Requirement Doc Work Started (w/Req WG)
	May 2004
	-
	-

	Requirement Doc Review Started

	1 Nov 2004
	-
	-

	Requirement Doc Review Completed

	15 Nov 2004
	-
	-

	Requirement Doc Approved by TP (as Candidate)
	Feb 2005
	-
	-

	Architecture Doc Work Started (w/Arch WG)
	Aug 2004
	-
	-

	Architecture Doc Review Started

	May 2005
	-
	-

	Architecture Doc Review Completed

	Nov 2005
	-
	Oct 2005

	Detailed Specification Development Started
	Dec 2004
	-
	-

	Consistency Review Started

	-
	Mar 2006
	Dec 2005

	Consistency Review Completed

	-
	May 2006
	Feb 2006

	Enabler Package Approved as Candidate by TP

	-
	Jun 2006
	Apr 2006

	Test Planning Completed

	-
	-
	-

	Test Specifications Completed

	-
	-
	-

	Test Activities Completed

	-
	-
	-

	Enabler Package Approved by Technical Plenary

	-
	-
	-


Table 4 – Schedule Information

	First Rescheduled Milestone

	Reason for Revised Planning

	Corrective Actions


	Enabler Release BCAST 1.0
 in n/a
 Area (repeat this and following lines for each release)

	
	
	


Table 5 – Detailed Information on Rescheduled Milestones
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