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1 General Description

The objective of this work is to provide a mechanism for Push to work over Session Initiation Protocol. The work item contains the following tasks:

· High Level Requirements Definition

· The existing or original WAP push requirements may need to be investigated and refined

· Requirements Document

· Detailed Specification Definition

· The existing WAP push architecture and protocols need to be investigated with regards to the SIP protocol

· SIP mechanisms need to be evaluated and adopted for WAP push
Deliverable(s):

Amendments to the to existing suite of push specifications. 

2 Current Status

2.1 Status for Enabler
 Release OMA Push 3.0 in BAC Area

Work Progress on Key Stages

	Requirements
	Status: draft under review

External Coordination: Coordinating IETF & 3GPP 

RFCs 

RFC 3261 (SIP: Session Initiation Protocol)

RFC 3265 (Session Initiation Protocol (SIP)-Specific Event Notification)

RFC 3428 (Session Initiation Protocol (SIP) Extension for Instant Messaging)

3GPP Specifications

TS 22.174 (Push Service, Stage 1)

TR 23.976 (Technical Report on Push Architecture)

	Architecture
	Status: not started

Source Technologies: Coordinating with OMA-ARCH (IMS in OMA)

Minutes of Barcelona meeting available at: OMA-PUSH-2004-0046-Barcelona-Meeting-Minutes 

	Specification Creation
	Status: not started

Input received discussions focussed on modifications to existing suite of push specifications

	Testing
	Status: not started
Testing Considerations: none known


Table 1 - Work Progress for Enabler Release

OMA dependencies on unapproved standards or specification:

	Organization
	Area (WG)
	Specification/Enabler
	Expected Approval

	
	
	
	

	
	
	
	

	
	
	
	


Table 2 – Dependencies on Unapproved Specifications

3 Documents

3.1 Docs for Enabler Release OMA PushOverSIP in BAC Area

	Document Storage Location
	Permanent docs on OMA BAC Push Portal

	Requirements Document
	OMA-BAC-PUSH-V1_0_1-20041015-D

	Architecture Document
	OMA-AD-SIP_Push Modification

	Specifications
	

OMA-TS-SIP_Push

	Support files (XML/DTD/etc)
	none identified

	ERELD
	OMA-ERELD-SIPPush

	Test reports
	<list of test reports>

	Review Reports
	<list of review reports – RD/AD/Consistency>


Table 3 – Information on Documents

4 Schedule and Planning Information

	Milestone
	Achieved Date
	Current Plan

	Previous Plan


	WID

	WID Approval
	Oct 2003
	-
	-

	WID Completion
	(date)
	August 2006
	Sept 2005

	Enabler Release OMA-ERELD-Pushv3_0 in BAC Area (repeat this and following lines for each release)

	Requirement Doc Work Started (w/Req WG)
	Feb 2004
	-
	-

	Requirement Doc Review Started

	October 6 2004
	-
	-

	Requirement Doc Review Completed

	17 November 2004
	- 
	-

	Requirement Doc Approved by TP
	December 2004
	-
	-

	Architecture Doc Work Started (w/Arch WG)
	June 30 2005
	-
	-

	Architecture Doc Review Started

	(date)
	October 2005
	-

	Architecture Doc Review Completed

	(date)
	December 2005
	-

	Detailed Specification Development Started
	June 2005
	-
	-

	Consistency Review Started

	(date)
	Februrary 2006
	December 2005

	Consistency Review Completed

	(date)
	April 2006
	February 2006

	Enabler Package Approved as Candidate by TP

	(date)
	May 2006
	March 2006

	Test Planning Completed

	(date)
	(date)
	(date)

	Test Specifications Completed

	(date)
	(date)
	(date)

	Test Activities Completed

	(date)
	(date)
	(date)

	Enabler Package Approved by Technical Plenary

	(date)
	(date)
	(date)


Table 4 – Schedule Information

	First Rescheduled Milestone

	Reason for Revised Planning

	Corrective Actions


	Enabler Release OMA-ERELD-SIPPush in BAC Area (repeat this and following lines for each release)

	Consistency review of detailed specification work 
	This moves to February 2006. The group have decided to create a Push Using SIP 1.0 specification (rather than amend the pre-existing Push OTA specification) and this will take longer to complete. In addition a number of other groups have made enquiries as to the intent of push group and contributed to discussion which has resulted in some delay
	The frequency of conference calls is to be accelerated to every 2 weeks and the next meeting will be 3 days and focussed on this specification.


Table 5 – Detailed Information on Rescheduled Milestones







�PAGE \# "'Page: '#'�'"  ��If progress has effectively stopped on a WI, but the WG decides not to close the WI, then this status should be indicated clearly in the Current Status information, including when progress is expected to re-start.


�PAGE \# "'Page: '#'�'"  ��The section is to be repeated for each release in progress


�PAGE \# "'Page: '#'�'"  ��Identify the Enabler Release in which this work item will be included


�PAGE \# "'Page: '#'�'"  ��Current schedule for all milestones.  If progress has effectively stopped on a WI, but the WG decides not to close the WI, then the Achieved Dates should be completed but the Current Plan dates should be left blank.


�PAGE \# "'Page: '#'�'"  ��Each time the WISPR is updated, copy the current plan info from previous version into the previous plan column.


�PAGE \# "'Page: '#'�'"  ��Planned date for formal review by REQ WG


�PAGE \# "'Page: '#'�'"  ��Date at which the review is closed.


�PAGE \# "'Page: '#'�'"  ��Planned date for formal review by Arch WG


�PAGE \# "'Page: '#'�'"  ��Date at which the review is closed.


�PAGE \# "'Page: '#'�'"  ��This milestone should follow the WG completion of the detailed  specifications, ERELD and test requirements.


�PAGE \# "'Page: '#'�'"  ��This milestone corresponds to the date when the review is announced to be closed.


�PAGE \# "'Page: '#'�'"  ��This milestone should typically be 4-6 weeks after Consistency Review started.
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�PAGE \# "'Page: '#'�'"  ��New milestone (IOP WG)
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