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1 General Description

The primary objective of Device Management is to provide a mechanism for managing distributed, mobile devices in order to optimize a subscriber’s experience and reduce network operating costs. The objectives will be addressed as DM enablers with multiple releases planned, beginning with updating the legacy SyncML DM Enabler Release v1.1.2.  New technical specifications are planned to address new requirements and the gaps identified in current specifications, e.g., smart card, software management, client functional, and server functional specifications.  
In addition, the Device Management WG has also commenced additional work flows, including various management objects.

2 Current Status
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2.3 Status for DM 1.2 Enabler Release
Work Progress on Key Stages

	Requirements
	Status: The DM 1.2 RD has been completed.
External Coordination: Liaison activities with 3GPP/3GPP2 have been utilized for input and socialization of requirements.



	Architecture
	Status: An architecture document is not necessary as there will be no new impacts on architecture from the legacy SyncML DM specifications.  An architecture document for the next release of OMA DM is being drafted but it is not part of the enabler release.
Source Technologies: N/A



	Specification Creation
	Status: OMA DM v1.2 is a candidate enabler release.  All pending Change Requests have been addressed, and the specifications are undergoing class 2/3 updates where necessary.
Specification Dependencies: The OMA DM v1.2 specifications have dependencies on the SyncML Common specifications.  It has been agreed with REL that SyncML Common 1.2 and DM 1.2 shall undergo simultaneous consistency review.


	Testing
	Status: Test requirements have been drafted for DM 1.2.  DM 1.2 ETS is under development by IOP DMSYNC. Test fest activities should start by the end of 2005.

Testing Considerations: N/A




Table 5 - Work Progress for DM 1.2 Enabler Release

OMA dependencies on unapproved standards or specification:

	Organization
	Area (WG)
	Specification/Enabler
	Expected Approval

	OMA 
	DS
	OMA SyncML Common 1.2
	Simultaneous with DM 1.2

	
	
	
	

	
	
	
	


Table 6 – Dependencies on Unapproved Specifications

2.4
Status for Firmware Update Management Object (FUMO) Work Stream

Work Progress on Key Stages

	Requirements
	Status: The FUMO 1.0 specifications leverage the approved DM RD.
External Coordination: n/a



	Architecture
	Status: The FUMO AD has been created and the draft is being under discussion within OMA DM and OMA ARQ. The current version can be found at the DM FUMO permanent Area (OMA-AD-FUMO-V1_0-20051016-D) 

Source Technologies: OMA-DM v1.2, DLOTA 1.0 are related technologies.


	Specification Creation
	Status: The FUMO TS Draft specifications can be found at the DM FUMO permanent Area (OMA-TS-DM-FUMO-V1_0-20050927-D) .


	Testing
	Status: Test requirements/cases are being developed, and reviewed

Testing Considerations: N/A



Table 7 - Work Progress for FUMO Work Stream
OMA dependencies on unapproved standards or specification:

	Organization
	Area (WG)
	Specification/Enabler
	Expected Approval

	OMA
	DM
	DM 1.2
	April 2005

	
	
	
	

	
	
	
	


Table 8 – Dependencies on Unapproved Specifications

3 Documents
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3.3 Docs for DM 1.2 Enabler Release
	Document Storage Location
	http://www.openmobilealliance.org

	Requirements Document
	DM Requirements Document, Version 1.2

	Architecture Document
	N/A

	Specifications
	Representation Protocol, Device Management Usage, Version 1.2. 

Device Management Bootstrap, Version 1.2. 

Device Management Security, Version 1.2. 

Device Management Protocol, Version 1. 2. 

Device Management Tree and Descriptions, Version 1. 2.

Device Management Tree and Description Serialization, Version 1.2.

Device Management Standardized Objects, Version 1. 2.

Notification Initiated Session, Version 1. 2.

	Support files (XML/DTD/etc)
	DM Device Description Framework DTD, Version 1. 2.

	ERELD
	Enabler Release Definition for OMA Device Management, Version 1.2

	Test reports
	N/A

	Review Reports
	N/A


Table 11 – Information on Documents

3.4
Docs for FUMO Work Stream

	Document Storage Location
	http://www.openmobilealliance.org/documents.html

	Requirements Document
	DM Requirements Document, Version 1.2

	Architecture Document
	Current version: OMA-AD-FUMO-V1_0-20051016-D

	Specifications
	Current version: OMA-TS-DM-FUMO-V1_0-20050927-D

	Support files (XML/DTD/etc)
	OMA-TS-FUMO-DDF-V1_0_0-20050214-D

	ERELD
	OMA-ERELD-FUMO-V1_0_0-V1_0_0-20050302-D

	Test reports
	n/a

	Review Reports
	n/a


Table 12 – Information on Documents

4 Schedule and Planning Information

	Milestone
	Achieved Date
	Current Plan
	Previous Plan

	WID

	WID Approval 
	February 2004
	February 2004
	February 2004

	WID Completion 
	(date)
	November 2005
	November 2005

	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	Release DM 1.2

	Requirement Doc Work Started (w/Req WG)
	October 2002
	October 2002
	October 2002

	Requirement Doc Review Started
	July 2003
	July 2003
	July 2003

	Requirement Doc Review Completed
	August 2003
	August 2003
	August 2003

	Requirement Doc Approved by TP
	August 2003
	August 2003
	August 2003

	Architecture Doc Work Started (w/Arch WG)
	April 2004
	April 2004
	April 2004

	Architecture Doc Review Started
	April 2004
	April 2004
	April 2004

	Architecture Doc Review Completed
	April 2004
	April 2004
	April 2004

	Detailed Specification Development Started
	November 2003
	November 2003
	November 2003

	Consistency Review Started
	February 2005
	February 2005
	December 2004

	Consistency Review Completed
	April 2005
	March 2005
	December 2004

	Enabler Package Approved as Candidate by TP
	June 2005
	April 2005
	February 2005

	Test Planning Completed
	June 2005
	February 2005
	November 2004

	Test Specifications Completed
	(date)
	December 2005
	November 2004

	Test Activities Completed
	(date)
	July 2006
	November 2004

	Enabler Package Approved by Technical Plenary
	(date)
	July 2006
	November 2004

	Release of FUMO v1.0

	Requirement Doc Work Started (w/Req WG)
	October 2002
	October 2002
	October 2002

	Requirement Doc Review Started
	July 2003
	July 2003
	July 2003

	Requirement Doc Review Completed
	August 2003
	August 2003
	August 2003

	Requirement Doc Approved by TP
	August 2003
	August 2003
	August 2003

	Architecture Doc Work Started (w/Arch WG)
	April 2004
	April 2004
	April 2004

	Architecture Doc Review Started
	April 2004
	April 2004
	April 2004

	Architecture Doc Review Completed
	April 2004
	April 2004
	April 2004

	Detailed Specification Development Started
	November 2003
	November 2003
	November 2003

	Consistency Review Started
	(date)
	Nov 2005
	May 2005

	Consistency Review Completed
	(date)
	 Nov 2005
	 June 2005

	Enabler Package Approved as Candidate by TP
	(date)
	Dec 2005
	June 2005

	Test Planning Completed
	(date)
	Dec 2005
	February 2005

	Test Specifications Completed
	(date)
	Jan 2005
	February 2005

	Test Activities Completed
	(date)
	July 2006
	July 2005

	Enabler Package Approved by Technical Plenary
	(date)
	July 2006
	July 2005


Table 13 – Schedule Information

	First Rescheduled Milestone
	Reason for Revised Planning
	Corrective Actions

	Enabler Release CP  1.1

	Enabler Package Approved by TP
	Two test fest have been completed, but there remain IOP issues to be addressed prior to an approved enabler release.


	Address issues from the test report.


Table 14 – Detailed Information on Rescheduled Milestones

	First Rescheduled Milestone
	Reason for Revised Planning
	Corrective Actions
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