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1 Reason for Contribution

 To discuss with PAG WG about the IM Architecture open issues in order to come up with some possibilities to get PAG WG to work on those requirements that are urgent and critical for MWG IM WG to meet their scheduled time frame  

2 Summary of Contribution

· MWG-IM WG have several requirements relating to PAG which are mandatory to achieve the basic services targeted for SIMPLE IM 1.0

· MWG-IM depends entirely on the PAG WG to provide solutions for the PAG related requirements

· MWG-IM AD formal review deadline had already been postponed from March to June due to this dependency and also the fact that PAG WG were busy working to complete Presence 1.0 and XDM 1. Specification

· MWG-IM have already had informal review of the AD in February 2005 and MUST keep the new deadline for the AD formal review i.e. AD review starts in June and completes in July: 2 months remaining to IM AD deadline

· MWG-IM have some open issues on the AD that are related to the PAG requirements and would rely on PAG to resolve them

· PAG promised to help IM achieve its goals/objective regarding SIMPLE IM 1.0 required PAG features 

· PAG WG WID 2.0 just started

· IM PAG related requirements might have protocol and architectural changes on the PAG architecture

· How do we proceed to best achieve our (both MWG-IM and PAG WG) goals?

3 Detailed Proposal
The following are the IM requirements presented to the PAG WG in Singapore, which were briefly discussed. 

· OMA-IM-2005-0124-Impact-of-SEARCH-functionality-on-IM-ARCH 
· OMA-IM-2005-0177-IM-XDM-Specification
· OMA-IM-2005-0179-Common-Group-definition-in-XDMS
· OMA-IM-2005-0170R02-SIMPLE-AD-Manage-Conversation
· OMA-IM-2005-0125R02-IM-presence-requirements-analysis
Some of the requirements below especially the ‘SEARCH’ & ‘Common Group Definition’ functionalities might require some changes to the XDM architecture and subsequently the IM architecture. And since this particular ‘SEARCH ‘functionality is reflected in several SIMPLE IM requirements in the IM RD, it has therefore become essential for the MWG-IM WG to resolve the open issue on SEARCH (others e.g. common group definition) atleast on an architectural level before submitting the IM AD for formal review which is in June 2005. Attached is an excel sheet showing the schedule of SIMPLE IM and PAG XDM 2.0, atleast there is a period of one year gap which logical considering SIMPLE IM Started a year ago and XDM 2.0 just started
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Since SIMPLE IM do not require the whole XDM 2.0 features but just some few additional features to the already approved XDM 1.0, MWG-IM believe that there could be arrangement between PAG and MWG-IM to have just these IM related requirements solved within the MWG-IM current plan, ahead of the actual completion of XDM 2.0  
4 Intellectual Property Rights

None.

5 Recommendation

The PAG WG should review this input to consider how to help MWG-IM achieve its goals (XDMS features and the timeline) and the best workable approach to do that in regards to future versions of the PAG enabler and other SIP based applications
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		Documents for Enabler Release						MWG-IM		PAG

								SIMPLE IM		XDM 2.0

		Requirement Doc Work Started (w/Req WG)						Feb-03		Apr-05

		Requirement Doc Review Started 						Jun-04		Jul-05

		Requirement Doc Review Completed 						Nov-04		Aug-05

		Requirement Doc Approved by TP						Nov-04		Aug-05

		Architecture Doc Work Started (w/Arch WG)						Jun-04		Jul-05

		Architecture Doc Review Started 						Jun-05		Oct-05

		Architecture Doc Review Completed 						Jul-05		Nov-05

		Detailed Specification Development Started						Mar-05		Sep-05

		Consistency Review Started 						Oct-05		Jan-06

		Consistency Review Completed 						Nov-05		Feb-06

		Enabler Package Approved as Candidate by TP 						Dec-05		Feb-06

		Test Planning Completed 						Jan-06		(date)

		Test Specifications Completed 						Apr-06

		Test Activities Completed 						Oct-06

		Enabler Package Approved by Technical Plenary 						Dec-06



Adamu Haruna:
Fromal review for SIMPLE IM AD should have been completed by  July according the current MWG-IM WID




