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1 General Description

Based on the work item OMA-WID-0005, the OWSER 1.0 enabler release includes the following documents (see OMA-WID-0072 and corresponding WISPR for additional documents which are a part of the OWSER 1.0):

· OWSER Requirements

· OWSER: Overview

· OWSER: Core Specifications

· OWSER Best Practices: WSDL Style Guide

The OWSER: Overview document provides the architecture for Web Services in an OMA context and identifies the areas covered by the two OWSER specifications.

The OWSER: Core Specifications provides the basic infrastructure that will allow OMA enablers to expose their capabilities as Web Services.

The OWSER Best Practices: WSDL Style Guide provides guidance to OMA specification writers on using WSDL for describing Web Services.

Having completed all necessary steps, OWSER V1.0 has been approved by the TP and the BoD as an OMA enabler release.

In Release 2.0 of OWSER, some of these documents may be updated and/or additional specifications created. The MWS Requirements document, OMA-MWS-RD-V1_0-20031120-A, contains additional requirements that were not covered in OWSER 1.0. These additional requirements form the basis for the work in Release 2.0, and may be updated and/or enhanced per OMA process as a part of the ongoing evaluation of future work.

The MWS WG has solicited input on how to progress the work in OWSER phase 2, on areas related to general Web services. (Aspects of phase 2 work related to Network identity is covered in the WISPR for WID 0103.)

2 Current Status

Contributions to address additional requirements identified for OWSER V2.0 have not been received, despite many attempts at identifying work area champions and possible directions. 

Some work has been done in identifying areas where additional Best Practices might be written to complement the OWSER 1.0 specifications. One of these is a Best Practice on  “Common Data Definitions”.

Another area is updating OWSER1.0 Core specifications to reference the latest OASIS WS-Security and WS-I profiles.

Until the next update of this WISPR (June 2005), WG members may not been able to commit resources or define a timetable . We will report in the next update if any progress has been made in the interim.

Thus, no reliance should be placed on any of the dates provided in section 4 for OWSER V2.0.
2.1 Status for Enabler Release OWSER V1.0

Work Progress on Key Stages

	Requirements
	Status: Completed REQ review; TP approval completed in November 2003

External Coordination: 

	Architecture
	Status: ARC review of Overview document completed November 2003

Source Technologies: The architecture leverages the Mobile Web Services work, the work of the WS-I.org, IETF, OASIS and W3C.

	Specification Creation
	Status: Specification completed; Consistency review completed and awaiting TP approval as Candidate Enabler 

Specification Dependencies: OWSER: Overview 

	Testing
	Status:  ETP approved by IOP group.

Testing Considerations: The tests are based on the WS-I.org Basic Profile 1.0 test suites as described in the ETP.


Table 1 - Work Progress for Enabler Release

2.2 Status for Enabler Release OWSER V2.0

Work Progress on Key Stages

	Requirements
	Status: OMA-MWS-RD-V1_0-20031120-A to form the basis for the work, but may be enhanced/updated per OMA process.  The WG is still evaluating next steps in tackling the additional areas of general Web Services usage.

External Coordination: 

	Architecture
	Status: Updates/additions to the Overview document not started.

Source Technologies: The architecture will leverage OWSER 1.0, as well as the work of the WS-I.org, IETF, OASIS, 3GPP and W3C.

	Specification Creation
	Status: Additional specifications and/or updates to OWSER 1.0 Core Specification not begun.

Specification Dependencies: OWSER 1.0: Core Specifications 

	Testing
	Status:  Not begun.

Testing Considerations:  N/A at this time.


Table 2 - Work Progress for Enabler Release

OMA dependencies on unapproved standards or specification:
	Organization
	Area (WG)
	Specification/Enabler
	Expected Approval

	None that we know
	None that we know
	None that we know
	None that we know


Table 3 – Dependencies on Unapproved Specifications

3 Documents

3.1 Docs for Enabler Release OWSER 1.0

	Document Storage Location
	OMA Collaboration Portal- MWS Permanent Documents 

	Requirements Document
	OMA-MWS_RD-V1_0-20031120-A 

	Architecture Document
	OMA-OWSER-Overview-V1_0-20040611-C

	Specifications
	 OMA-OWSER-Core-Specification-V1_0-20040620-C

	Support files (XML/DTD/etc)
	OMA-OWSER-Best_Practice-WSDL_Style_Guide-V1_0-20040620-C

	ERELD
	OMA-ERELD-OWSER-V1_0-20040622-C 

	Test reports
	OMA-ETR_OWSER-V1_0-20040616-C

OMA-IOP-2004-0094-OWSER1_0_Enabler_Test_Plan

	Review Reports
	OMA-RDRR_MWS-V1_0-20031120-D

OMA-MWS_AD_RR-V1_0-20031217-D


Table 4 – Information on Documents

3.2 Docs for Enabler Release OWSER 2.0

	Document Storage Location
	OMA Collaboration Portal- MWS Permanent Documents 

	Requirements Document
	OMA-MWS_RD-V1_0-20031120-A 

	Architecture Document
	TBD

	Specifications
	TBD

	Support files (XML/DTD/etc)
	TBD

	ERELD
	TBD

	Test reports
	TBD

	Review Reports
	TBD


Table 5 – Information on Documents

4 Schedule and Planning Information

	Milestone
	Achieved Date
	Current Plan
	Previous Plan

	WID

	WID Approval
	November 11, 2002
	
	

	WID Completion
	Not known
	Ongoing
	Ongoing 

	Enabler Release OWSER Version 1.0

	Requirement Doc Work Started (w/Req WG)
	Early 2003
	
	

	Requirement Doc Review Started
	October 27, 2003
	
	

	Requirement Doc Review Completed
	November 2003
	
	

	Requirement Doc Approved by TP
	December 3, 2003
	
	

	Architecture Doc Work Started (w/Arch WG)
	Early 2003
	
	

	Architecture Doc Review Started
	November 17, 2003
	
	

	Architecture Doc Review Completed
	
	
	

	Detailed Specification Development Started
	Mid 2003
	
	

	Consistency Review Started
	January 2004
	
	

	Consistency Review Completed
	January 2004
	
	

	Enabler Package Approved as Candidate by TP
	February 2004
	
	

	Test Planning Completed
	May 2004
	
	

	Test Specifications Completed
	May 2004
	
	

	Test Activities Completed
	June 2004
	
	

	Enabler Package Approved by Technical Plenary
	July 2004
	
	July 2004

	Enabler Release OWSER Version 2.0

	Requirement Doc Work Started (w/Req WG)
	2002
	Our work needs to be revisited by the group
	Completed

	Requirement Doc Review Started
	
	Our work needs to be revisited by the group
	

	Requirement Doc Review Completed
	
	Our work needs to be revisited by the group
	

	Requirement Doc Approved by TP
	2003
	Our work needs to be revisited by the group
	12/03/03

	Architecture Doc Work Started (w/Arch WG)
	
	Ongoing. WG has identified some areas of future work based on the approved requirements.
	

	Architecture Doc Review Started
	
	TBD
	

	Architecture Doc Review Completed
	
	TBD
	

	Detailed Specification Development Started
	
	TBD
	

	Consistency Review Started
	
	TBD
	

	Consistency Review Completed
	
	TBD
	

	Enabler Package Approved as Candidate by TP
	
	TBD
	

	Test Planning Completed
	
	TBD
	

	Test Specifications Completed
	
	TBD
	

	Test Activities Completed
	
	TBD
	

	Enabler Package Approved by Technical Plenary
	
	TBD
	


Table 6 – Schedule Information

	First Rescheduled Milestone
	Reason for Revised Planning
	Corrective Actions

	Enabler Release OWSER Version 2.0 Area (repeat this and following lines for each release)

	All milestones for OWSER 2.0
	General lack of inputs towards objectives. Lack of new significant problems. Lack of contributions
	Ongoing process of identifying areas which may be of importance to members as well as the resources needed.


Table 7 – Detailed Information on Rescheduled Milestones
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