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What is on the Pipeline ?

Planned Start of Requirements Review

Workgroup Current Target Next 3 Months 3 to 6 Months 6 to  9 Months 9 to 12 Months Over 12 Months

DM 2007-10-30 LAWMO

GS 2008-03-01 MGCF 1.0 MGCF 1.0 MGCF 1.0 MGCF 1.0

LOC 2008-02-28 LOCSIP

MWG 2004-06-01 MMS 1.1 MMS 1.1 MMS 1.1 MMS 1.1

MWG 2008-02-29 WV-SIP interworking

PAG 2008-03-31 XDM 2.1

PAG 2008-01-07 Presence_Data_Ext Presence_Data_ExtPresence_Data_Ext Presence_Data_Ext

REQ 2007-12-14 MobAd

Planned Start of Architecture Review

Workgroup Current Target Next 3 Months 3 to 6 Months 6 to  9 Months 9 to 12 Months Over 12 Months

ARC 2007-10-31 GSSM 1.0

BT 2007-06-13 DPE 1.0

DM 2007-07-15 SCOMO 1.0

DM 2008-02-28 DMSmartCard 1.0

DM 1900-01-01 Scheduling 1.0 Scheduling 1.0 Scheduling 1.0 Scheduling 1.0

DM 2007-10-30 LAWMO

LOC 2008-04-30 LOCSIP

MCC 2008-04-18 Charging 1.1

MWG 2007-12-15 CPM 1.0

MWG 2008-05-30 WV-SIP interworking

MWG 2004-09-01 MMS 1.1 MMS 1.1 MMS 1.1 MMS 1.1

PAG 2008-06-01 XDM 2.1 XDM 2.1 XDM 2.1 XDM 2.1

POC 2008-04-30 PoC 2.1

REQ 2008-04-13 MobAd

Planned Start of Consistency Review

Workgroup Current Target Next 3 Months 3 to 6 Months 6 to  9 Months 9 to 12 Months Over 12 Months

ARC 2008-02-01 GSSM 1.0 GSSM 1.0 GSSM 1.0 GSSM 1.0

ARC 2008-12-15 OSPE 1.0

ARC 2007-12-15 PEEM 1.0

ARC 2007-12-03 GPM 1.0 GPM 1.0 GPM 1.0 GPM 1.0

ARC 2007-12-14 77

BT 2007-11-01 DPE 1.0 DPE 1.0 DPE 1.0 DPE 1.0

BT 2007-12-14 RME 1.0

BT 2007-09-30 SVGMobileDomain 1.0

BT 2007-09-01 Browsing 2.4 Browsing 2.4 Browsing 2.4 Browsing 2.4

CD 2007-11-19 SIP Push 1.0

CD 2008-03-03 DCD 1.0 DCD 1.0 DCD 1.0 DCD 1.0

DM 2008-02-15 Scheduling 1.0

DM 2008-06-01 DMSmartCard 1.0 DMSmartCard 1.0 DMSmartCard 1.0 DMSmartCard 1.0

DM 2007-10-01 DiagMon 1.0 DiagMon 1.0 DiagMon 1.0 DiagMon 1.0

DM 2008-02-15 SCOMO 1.0

DM 2007-10-17 113

DM 2007-12-31 DCMO 1.0

DM 2008-01-10 LAWMO

DRM 2007-12-03 SCE 1.0 SCE 1.0 SCE 1.0 SCE 1.0

DS 2008-01-11 DS_DO 1.0
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DS 2008-02-15 DS 2.0

LOC 2007-11-30 MLS  1.2

LOC 2008-09-15 LOCSIP

MCC 2008-06-27 Charging 1.1

MWG 2008-04-15 CPM 1.0

MWG 2004-12-01 MMS 1.1 MMS 1.1 MMS 1.1 MMS 1.1

MWG 2008-01-30 Mobile Email

MWG 2008-08-30 WV-SIP interworking

PAG 2008-01-07 Presence_SIMPLE 2.0Presence_SIMPLE 2.0Presence_SIMPLE 2.0Presence_SIMPLE 2.0

PAG 2008-03-01 Presence_Data_Ext Presence_Data_ExtPresence_Data_Ext Presence_Data_Ext

PAG 2008-09-15 XDM 2.1

PAG 2008-01-07 XDM_PRS_IMPL XDM_PRS_IMPL XDM_PRS_IMPL XDM_PRS_IMPL

POC 2009-01-01 PoC 2.1 PoC 2.1 PoC 2.1 PoC 2.1

SEC 2007-10-30 SEC_CF 1.0

Planned Candidate Approval

Workgroup Current Target Next 3 Months 3 to 6 Months 6 to  9 Months 9 to 12 Months Over 12 Months

ARC 2008-02-28 77

ARC 2009-02-15 OSPE 1.0

ARC 2007-10-31 PIOSE 1.0

ARC 2008-04-28 GSSM 1.0

BT 2007-11-15 SVGMobileDomain 1.0

BT 2007-12-31 Browsing 2.4

BT 2008-01-15 DPE 1.0

BT 2008-03-15 RME 1.0

CD 2008-05-05 DCD 1.0 DCD 1.0 DCD 1.0 DCD 1.0

CD 2008-01-04 SIP Push 1.0 SIP Push 1.0 SIP Push 1.0 SIP Push 1.0

DM 2008-10-30 DMSmartCard 1.0

DM 2008-06-15 Scheduling 1.0

DM 2007-12-30 DiagMon 1.0

DM 2007-12-01 113 113 113 113

DM 2008-06-15 SCOMO 1.0

DM 2008-02-28 DCMO 1.0

DM 2008-04-30 LAWMO

DRM 2008-04-07 SCE 1.0 SCE 1.0 SCE 1.0 SCE 1.0

DRM 2007-12-07 SRM 1.0 SRM 1.0 SRM 1.0 SRM 1.0

DS 2008-03-14 DS_DO 1.0

DS 2008-04-30 DS 2.0

LOC 2008-03-26 SUPL 2.0

LOC 2008-02-29 MLS  1.2

LOC 2008-12-15 LOCSIP

MCC 2008-10-24 Charging 1.1

MWG 2008-07-30 CPM 1.0

MWG 2008-04-30 Mobile Email

MWG 2008-12-15 WV-SIP interworking

PAG 2008-04-15 Presence_SIMPLE 2.0

PAG 2007-12-14 XDM 1.1

PAG 2007-12-14 Presence_SIMPLE 1.1

PAG 2008-12-15 XDM 2.1

PAG 2008-04-30 Presence_Data_Ext

PAG 2008-02-29 XDM_PRS_IMPL

POC 2009-09-01 PoC 2.1 PoC 2.1 PoC 2.1 PoC 2.1
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SEC 2008-03-01 SEC_CF 1.0 SEC_CF 1.0 SEC_CF 1.0 SEC_CF 1.0

Planned Final Approval

Workgroup Current Target Next 3 Months 3 to 6 Months 6 to  9 Months 9 to 12 Months Over 12 Months

BCAST 2008-01-08 BCAST 1.0 BCAST 1.0 BCAST 1.0

BT 2008-12-30 SVGMobileDomain 1.0

BT 2007-10-15 47

BT 2006-09-30 URI Schemes 1.0

CD 2007-06-01 EMN 1.0 EMN 1.0 EMN 1.0 EMN 1.0

CD 2007-07-25 Push 2.1

CD 2008-06-01 Push 2.2 Push 2.2 Push 2.2 Push 2.2

CD 2008-05-01 DLOTA 2.0 DLOTA 2.0 DLOTA 2.0 DLOTA 2.0

DM 2006-06-16 122

DRM 2007-12-31 DRM 2.1

GS 2007-12-30 GS CSI 1.0

LOC 2008-02-28 MLS 1.0

MWG 2007-12-31 MMS 1.3

MWG 2007-12-31 MMS 1.3

MWG 2007-12-31 MMS 1.3

MWG 2007-12-31 MMS 1.3

MWG 2007-12-30 SIMPLE IM

PAG 2008-12-31 XDM 2.0

PAG 2008-01-31 Presence_SIMPLE 1.1

PAG 2008-01-31 XDM 1.1

PAG 2008-03-31 XDM_PRS_IMPL

POC 2010-11-01 PoC 2.1 PoC 2.1 PoC 2.1 PoC 2.1

POC 2008-12-31 PoC 2.0

SEC 2008-02-29 SCWS 1.0
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