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1 General Description

This activity is focused on the deployment, integration and life cycle management (including O&M) aspects of the operator and service provider environment that support the development, deployment or access of services

2 Current Status

2.1 Status for Release <x.y> (repeated for multiple releases in progress)

Work Progress on Key Stages

	Requirements
	Status: . First informal review completed. Current activity is preparing RD in order to submit for formal review before Singapore.
External Coordination: Possible candidates are TMF, ITU-T


	Architecture
	Status: Not started

Source Technologies: None



	Specification Creation
	Status: Not started

Specification Dependencies: None



	Testing
	Status: Not started
Testing Considerations: None





3 Documents

3.1 Documents for Release <x.y> (repeated for multiple releases in progress) 

	Document Storage Location
	REQ document repository

	Requirements Document
	OMA Service Provider Environment Requirements (OMA-RD_OSPE-V1_0 –20050131-D)

	Architecture Document
	TBD

	Specifications
	TBD 


	Support files (XML/DTD/etc)
	TBD

	ERELD
	TBD 


	Test reports
	TBD

	Review Reports
	TBD


4 Schedule and Planning Information

	Milestone
	Achieved Date
	Current Plan 

	Previous Plan 


	WID

	WID Approval 

	13 Nov 2003
	13 Nov 2003
	13 Nov 2003 


	WID Completion 

	13 Nov 2003
	24 Oct 2003
	24 Oct 2003

	Release <x.y> (repeat this and following lines for each release) 


	Requirement Doc Work Started (w/Req WG)
	7 Jan 2004
	7 Jan 2004
	

	Requirement Doc Review Started 

	(date)
	April 2005 
	July 2004 

	Requirement Doc Approved by TP
	(date)
	June2005 
	Sep 2004 

	Architecture Doc Work Started (w/Arch WG)
	(date)
	(date)
	(date)

	Architecture Doc Review Started 

	(date)
	(date)
	(date)

	Detailed Specification Development Started
	(date)
	(date)
	(date)

	Consistency Review Started 

	(date)
	(date)
	(date)

	Candidate Enabler Package Submitted to TP 

	(date)
	(date)
	(date)

	Test Planning Completed 

	(date)
	(date)
	(date)

	Test Specifications Completed 

	(date)
	(date)
	(date)

	Test Activities Completed 

	(date)
	(date)
	(date)

	Enabler Package Approved by Technical Plenary 

	(date)
	(date)
	(date)








�PAGE \# "'Page: '#'�'"  ��The WID information should be related to the latest approved (‘A’) WID version.  For WISPRs supporting submissions of WIDs to TP for approval, the WID reference would be the submitted draft.


�PAGE \# "'Page: '#'�'"  ��Update this field each time the WISPR is submitted.


�PAGE \# "'Page: '#'�'"  ��Responsible person assigned for the WISPR


�PAGE \# "'Page: '#'�'"  ��Only brief description needed as this is complementary to the WID.  Release strategy is most relevant information.  Note a WI may be delivered in more than one Enabler release.  Also a WI may be combined with other WIs into an enabler release.


�PAGE \# "'Page: '#'�'"  ��Repeat for each release planned


�PAGE \# "'Page: '#'�'"  ��List External organizations


�PAGE \# "'Page: '#'�'"  ��List all Dependencies known so far:  external/internal organization+ specifications+ approx availability date.


�PAGE \# "'Page: '#'�'"  ��List any other enablers required for testing not already listed in specification dependencies


�PAGE \# "'Page: '#'�'"  ��Repeat for each enabler release planned


�PAGE \# "'Page: '#'�'"  ��Identify all known specifications even if partial list.


�PAGE \# "'Page: '#'�'"  ��Identify the Enabler Release in which this work item will be included


�PAGE \# "'Page: '#'�'"  ��Current schedule for all milestones


�PAGE \# "'Page: '#'�'"  ��Each time the WISPR is updated, copy the current plan info from previous version into the previous plan column.


�PAGE \# "'Page: '#'�'"  ��Date of TP Approval of the WID


�PAGE \# "'Page: '#'�'"  ��All dates to be day/month/year.


�PAGE \# "'Page: '#'�'"  ��Planned date for completion of WI – irrespective of how many releases.


�PAGE \# "'Page: '#'�'"  ��State release number for the enabler.


�PAGE \# "'Page: '#'�'"  ��Planned date for formal review by REQ WG


�PAGE \# "'Page: '#'�'"  ��Planned date for formal review by Arch WG


�PAGE \# "'Page: '#'�'"  ��This milestone should follow the WG completion of the detailed  specifications, ERELD and test requirements.


�PAGE \# "'Page: '#'�'"  ��This milestone should typically be 4 weeks after Consistency Review started.


�PAGE \# "'Page: '#'�'"  ��Milestone for IOP WG


�PAGE \# "'Page: '#'�'"  ��New milestone (IOP WG )


�PAGE \# "'Page: '#'�'"  ��Milestone for IOP WG – all test fests and reports completed


�PAGE \# "'Page: '#'�'"  ��Approved Enabler  completion date –IOP WG
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