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C = Candidate Enabler published
A = Approved Enabler published

Grey'd enablers are Work Items not yet assigned to enablers

Requirements document Rr Req Rev Start of a phase may be hidden by overlapping end of previous phase- see other sheet for actual dates
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Browsing 2.1 none  Candidate Enabler S TF TE2
Browsing Enhancement+WCSS prev 2.2 21,22  Consist Rev follow up|C |
current Submitted TP Approv. C S TF TF2
Browsing Enhancements Phl |prev 2.X 22 Specs in Dev Rr Cr C
current Specs in dev Cr C
Browsing Enhancements Ph2 |prev 2y 22 WI approved Rr Cr
current Rr Cr
User Agent Profile 1.1 none  Candidate Enabler
User Agent Profile 2.0 none  Candidate Enabler TF TF2 A?
— Default stylesheet prev 1 53 WI Approved Rr Cr C
g current WI Approved Rr Cr C
% prev 03
—- current Ar Cr C
o prev Rr Cr C
current Rr Cr C
prev 54 Rr Ar Cr C
current Rr Ar Cr C
prev Ar Cr C
current Arch dev Ar Cr
current Rr Ar
current Rr
TE2 |A? TE3 TF
% Download 1.0 none _ Candidate Enabler
o Download prev 2.0 44 Reqgmts Dev Rr Ar Cr
= current
= Digital Rights Management 1.0 none  Candidate Enabler TE2 |A? TE3 TF
o Digital Rights Management prev 20 04 Specs in Dev Cr C
[a) current Specs in Dev Crl C
[ Data Synchronization 1.1.2 none  Approved Enabler TF3 TF?
% Data Synchronization prev 1.2 48 Specs in dev —|
o current Submitted for TP approval C S TF TF 2
c Device Management 1.1.2 1 Submitted Approved EA TF3 TF4
[} Device Management prev 1.2 1 Specs in dev Cr
IS current Cr C
] Device Management WS i/f prev 1 13 Reqgmts approved
% current Spes in dev Ar Cr C
c DS Common 1.1.2 none  Approved Enabler
g Client Provisioning 11 none  Candidate Enabler |S TF1 TF2 A
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MMS 11 none  Candidate Enabler TE3 |A? TF 4 TF5
MMS +Minimal Interoperability 1.2 10 Candidate Enabler S TFE1 TF 2 TE3
MMS Evolution prev 13 80 WI approved
current Req dev/rev Rr Ch
MMS extensibility prev 13 82 WI approved L
current Req/spec dev Rr C MMS 1.3
()] MMS Service aspects prev 13 83 WI approved
= current Rr c
(o2} Standard Transcoding i/f prev 1 23 Regmts dev Ar Cr C A
g current Arch + spec dev Ar Cr C
17, IMPS 11 none  Approved Enabler TF 4
Q ILMPS 1.2 26 Candidate Enabler TF 1 TF 2 TF3 TF4 A?
= IMPS prev 13 26 Regmts dev Rr Cr|C |
current Regmts dev Rr/Ar Cr C
prev Rr Cr C
current Rr Cr C
prev Ar Cr C
current Rr Ar Cr C
prev Rr Ar
current Rr Ar Cr C
] OMA SIMPLE Presence prev 1 73 Req dev Rr|Ar Cr|C
g current Req Dev/Arch dev Rr Ar Cr C
) OMA SIMPLE Presence current 2 Req Dev/Arch dev Rr Ar Cr
(%]
E prev Rr|Ar Cr|C
o current Rr/Ar Cr|C
8 prev Ar Cr C
current Arch Dev Ar Cr C
o
Location - MLP 3.1 prev (1.0 41 Consist Rev follow up| C
current Submitted for TP approval C
Location - MLP 3.2 (for 3GPP re prev 2 41 Req dev
current ? A
c \
o Location Roaming (for 3GPP rel prev ? 40 Regmts dev Ar CR C
% current Regmts Dev Rr Ar Cr c } Enabler for Rel 6
%) Location PCP (for 3GPP rel6) |prev ? 42 Regmts dev J
o current Spec dev Rr Ar Cr C
- prev Ar
current Rr Ar
prev Ar Cr C
current Rr Ar Cr C
k4 Games Services 1.0 none  Candidate Enabler
e Games Services prev 2.0 37 Regmts Rr Ar Cr C
8 current Regmts Approved |Rr Ar Cr|C
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[Common enablers
wn OWSER + OWSER NI prev 1 05,72  consist rev follow up
; current Candidate to TP
=
Group management prev 1 86 WI to be approved
> current
(O] Group management current 2
N Onboard Key Generation + Enrc prev 2 45 TP approval C
= current TP approval C
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<] Domain Name System 1.0 none  Candidate Enabler
o E-Mail Notification 1.0 none  Candidate Enabler
o
n
=
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g Billing Framework 1.0 none  Candidate Enabler
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Other Approved Work Items (not associated with specifications or enablers)
Architecture 29 Ongoing
Architecture RD 30 Complete
Network ID 49 Regmts dev
Execution Policy EM 56 Regmts dev
Arch common fnct 62 unknown
Operator Service PE 75 Regmts dev
Charging Regmts 87 Reqgmts dev
Arch gap analysis 88 Gap analysis
BOF Reports
Mobile Broadcast
Enterprise
Content screening

OMA events calendar Technical Plenary;
All WGS




