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Planned Start of Requirements Review

Workgroup Current Target Next 3 Months 3 to 6 Months 6 to 9 Months 9 to 12 Months Over 12 Months

DM 2007-10-30 LAWMO

GS 2008-03-01 MGCF 1.0 MGCF 1.0 MGCF 1.0 MGCF 1.0

LOC 2008-02-28 LOCSIP

MWG 2004-06-01 MMS 1.1 MMS 1.1 MMS 1.1 MMS 1.1

MWG 2008-02-29 WV-SIP interworkin
PAG 2008-03-31 XDM 2.1

PAG 2008-01-07 Presence_Data_Ex' Presence_Data_E Presence_Data_Ex! Presence_Data_EXx!

REQ 2007-12-14 MobAd

Planned Start of Architecture Review

Workgroup Current Target Next 3 Months 3 to 6 Months 6 to 9 Months 9 to 12 Months Over 12 Months
ARC 2007-10-31 GSSM 1.0
BT 2007-06-13 DPE 1.0
DM 2007-07-15 SCOMO 1.0
DM 2008-02-28 DMSmartCard 1.0
DM 1900-01-01 Scheduling 1.0 Scheduling 1.0 Scheduling 1.0 Scheduling 1.0
DM 2007-10-30 LAWMO
LOC 2008-04-30 LOCSIP
MCC 2008-04-18 Charging 1.1
MWG 2007-12-15 CPM 1.0
MWG 2008-05-30 WV-SIP interworkin
MWG 2004-09-01 MMS 1.1 MMS 1.1 MMS 1.1 MMS 1.1
PAG 2008-06-01 XDM 2.1 XDM 2.1 XDM 2.1 XDM 2.1
POC 2008-04-30 PoC 2.1
REQ 2008-04-13 MobAd

Planned Start of Consistency Review

Workgroup Current Target Next 3 Months 3 to 6 Months 6 to 9 Months 9 to 12 Months Over 12 Months

ARC 2008-02-01 GSSM 1.0 GSSM 1.0 GSSM 1.0 GSSM 1.0
ARC 2008-12-15 OSPE 1.0
ARC 2007-12-15 PEEM 1.0
ARC 2007-12-03 GPM 1.0 GPM 1.0 GPM 1.0 GPM 1.0
ARC 2007-12-14 77

BT 2007-11-01 DPE 1.0 DPE 1.0 DPE 1.0 DPE 1.0

BT 2007-12-14 RME 1.0

BT 2007-09-30 SVGMobileDomain
BT 2007-09-01 Browsing 2.4 Browsing 2.4 Browsing 2.4 Browsing 2.4

CD 2007-11-19 SIP Push 1.0
CD 2008-03-03 DCD 1.0 DCD 1.0 DCD 1.0 DCD 1.0

DM 2008-02-15 Scheduling 1.0
DM 2008-06-01 DMSmartCard 1.0 DMSmartCard 1.0 DMSmartCard 1.0 DMSmartCard 1.0

DM 2007-10-01 DiagMon 1.0 DiagMon 1.0 DiagMon 1.0 DiagMon 1.0

DM 2008-02-15 SCOMO 1.0
DM 2007-10-17 113

DM 2007-12-31 DCMO 1.0

DM 2008-01-10 LAWMO
DRM 2007-12-03 SCE 1.0 SCE 1.0 SCE 1.0 SCE 1.0

DS 2008-01-11 DS_DO 1.0
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DS 2008-02-15 DS 2.0
LOC 2007-11-30 MLS 1.2
LOC 2008-09-15 LOCSIP
MCC 2008-06-27 Charging 1.1
MWG 2008-04-15 CPM 1.0
MWG 2004-12-01 MMS 1.1 MMS 1.1 MMS 1.1 MMS 1.1
MWG 2008-01-30 Mobile Email
MWG 2008-08-30 WV-SIP interworkin
PAG 2008-01-07 Presence_SIMPLE Presence_SIMPLE Presence_SIMPLE Presence_SIMPLE
PAG 2008-03-01 Presence_Data_Ex' Presence Data E Presence Data Exi Presence Data Exi
PAG 2008-09-15 XDM 2.1
PAG 2008-01-07 XDM_PRS_IMPL  XDM_PRS_IMPL XDM_PRS_IMPL  XDM_PRS_IMPL
POC 2009-01-01 PoC 2.1 PoC 2.1 PoC 2.1 PoC 2.1
SEC 2007-10-30 SEC_CF 1.0

Planned Candidate Approval

Workgroup Current Target Next 3 Months 3 to 6 Months 6 to 9 Months 9 to 12 Months Over 12 Months
ARC 2008-02-28 77
ARC 2009-02-15 OSPE 1.0
ARC 2007-10-31 PIOSE 1.0
ARC 2008-04-28 GSSM 1.0
BT 2007-11-15 SVGMobileDomain
BT 2007-12-31 Browsing 2.4
BT 2008-01-15 DPE 1.0
BT 2008-03-15 RME 1.0
CD 2008-05-05 DCD 1.0 DCD 1.0 DCD 1.0 DCD 1.0
CD 2008-01-04 SIP Push 1.0 SIP Push 1.0 SIP Push 1.0 SIP Push 1.0
DM 2008-10-30 DMSmartCard 1.0
DM 2008-06-15 Scheduling 1.0
DM 2007-12-30 DiagMon 1.0
DM 2007-12-01 113 113 113 113
DM 2008-06-15 SCOMO 1.0
DM 2008-02-28 DCMO 1.0
DM 2008-04-30 LAWMO
DRM 2008-04-07 SCE 1.0 SCE 1.0 SCE 1.0 SCE 1.0
DRM 2007-12-07 SRM 1.0 SRM 1.0 SRM 1.0 SRM 1.0
DS 2008-03-14 DS_DO 1.0
DS 2008-04-30 DS 2.0
LOC 2008-03-26 SUPL 2.0
LOC 2008-02-29 MLS 1.2
LOC 2008-12-15 LOCSIP
MCC 2008-10-24 Charging 1.1
MWG 2008-07-30 CPM 1.0
MWG 2008-04-30 Mobile Email
MWG 2008-12-15 WV-SIP interworkin
PAG 2008-04-15 Presence_SIMPLE
PAG 2007-12-14 XDM 1.1
PAG 2007-12-14 Presence_SIMPLE
PAG 2008-12-15 XDM 2.1
PAG 2008-04-30 Presence_Data_Ex
PAG 2008-02-29 XDM_PRS_IMPL
POC 2009-09-01 PoC 2.1 PoC 2.1 PoC 2.1 PoC 2.1
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SEC

2008-03-01

SEC_CF 1.0

SEC_CF 1.0

SEC_CF 1.0

SEC_CF 1.0

Planned Final Approval

Workgroup Current Target Next 3 Months 3 to 6 Months 6 to 9 Months 9 to 12 Months Over 12 Months
BCAST 2008-01-08 BCAST 1.0 BCAST 1.0 BCAST 1.0
BT 2008-12-30 SVGMobileDomain
BT 2007-10-15 47
BT 2006-09-30 URI Schemes 1.0
CD 2007-06-01 EMN 1.0 EMN 1.0 EMN 1.0 EMN 1.0
CD 2007-07-25 Push 2.1
CD 2008-06-01 Push 2.2 Push 2.2 Push 2.2 Push 2.2
CD 2008-05-01 DLOTA 2.0 DLOTA 2.0 DLOTA 2.0 DLOTA 2.0
DM 2006-06-16 122
DRM 2007-12-31 DRM 2.1
GS 2007-12-30 GSCSI1.0
LOC 2008-02-28 MLS 1.0
MWG 2007-12-31 MMS 1.3
MWG 2007-12-31 MMS 1.3
MWG 2007-12-31 MMS 1.3
MWG 2007-12-31 MMS 1.3
MWG 2007-12-30 SIMPLE IM
PAG 2008-12-31 XDM 2.0
PAG 2008-01-31 Presence_SIMPLE
PAG 2008-01-31 XDM 1.1
PAG 2008-03-31 XDM_PRS_IMPL
POC 2010-11-01 PoC 2.1 PoC 2.1 PoC 2.1 PoC 2.1
POC 2008-12-31 PoC 2.0
SEC 2008-02-29 SCWS 1.0
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